STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY

ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION -Toll Bridge Program
333 Burma Rd.

Oakland, CA 94607

(510) 622-5660, (510) 286-0550 fax

February 12, 2010

Michael Flowers

Project Executive

American Bridge/Fluor, A JV
375 Burma Road

Oakland, CA 94607

Dear Michael Flowers,

Flex your power
Be energy efficient!

Contract No. 04-0120F4
04-SF-80-13.2/13.9
Self-Anchored Suspension Bridge
Letter No. 05.03.01-006791

Request for Change Order (RFCQO) No. 77 - Furnish Deck Panels

The Department appreciates the price quotation and cost proposal provided with ABF-CAL-LTR-
001343, Request for Change Order (RFCO) No. 77 - Furnish Seven (7) Deck Panels,” dated
February 1, 2010. Clarification and further direction regarding the scope of the requested extra

work is provided herewith.

1. The Department requests the following six (6) panels be furnished and delivered (rather than
the seven (7) panels identified in ZPMC’s quotation):

= DP 138-001
= DP 140-001
= DP 165-001
= DP 192-001
= DP 194-001
= DP 219-001

2. The Department will perform NDT testing and select two (2) of the six (6) panels to be

repaired by ZPMC as directed by the Engineer.

3. Upon completion of repair work, the Contractor will sandblast and paint all six (6) panels with

a prime coat.

4. The six (6) panels will be loaded and shipped to Pier 7 on a mutually agreeable scheduled

shipment.

5. The six (6) panels will be unloaded, transported, handled and stored stateside as directed by

the Engineer.
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This work will be paid for through CCO 91. It is recommended payment for the work be submitted as
follows:

1. Additional work by ZPMC will be provided via invoice including:

 Furnish the above six panels (rather than seven)
» Repair two of the six panels

» Blast and prime per project specifications

» Load and ship with a scheduled shipment

2. Work stateside to unload, handle, transport, and store the six panels to be paid for as extra
work at force account.

Please revise the price quotation for Item 1 above to reflect the work modifications, i.e., six (6) rather
than seven (7) panels and the repair of two (2) panels.

Sincerely,

G Koot

GARY PURSELL
Resident Engineer

cc: Rick Morrow
Peter Siegenthaler
Mazen Wahbeh
Darryl Schram
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